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Notice Concerning Partial Changes to the Construction Plan of  

a New Plant for LiFSI (IONEL™), an Electrolyte for Lithium-ion Batteries 

 

NIPPON SHOKUBAI CO., LTD. (the “Company”) hereby announces revisions to the investment amount and the 

scheduled commencement of commercial operations for the new IONEL™ plant, which were previously 

announced in the following releases; 

・September 12, 2024: Nippon Shokubai Strengthens Domestic Supply System for LiFSI used as Electrolyte for 

Lithium-ion Batteries - Project for New Plant Construction in Japan - 

・February 26, 2025: (Updates to previously disclosed information) Notice of Decision to Construct New Plant for 

LiFSI (IONEL™) used as Electrolyte for Lithium-ion Batteries 

・(Company website only) April 8, 2025: Nippon Shokubai Signs Location Agreement for Establishment of New 

IONEL™ Plant 
 

1. Reason for the Changes 

The delay in the scheduled commencement of commercial operations is primarily attributable to the 

postponement of the timing of land acquisition. 

In addition, the increase in the investment amount is primarily attributable to higher construction costs 

resulting from rising prices of petroleum-related products and resources such as copper, as well as the 

depreciation of the Japanese yen. Construction costs have also risen more than initially anticipated amid 

growing construction demand in western Japan. 

 

2. Details of the Investment 

1) Location NIPPON SHOKUBAI CO., LTD. Kitakyushu Plant (new plant) 

94-5 Hibikimachi 1-chome, Wakamatsu-ku, Kitakyushu-shi, Fukuoka Pref. 

2) Site Area Approximately 65,000 m² 

3) Number of Employees Approximately 50 

4) Investment Amount Approximately ¥43.0 billion 

5) Production Capacity    IONEL™ 3,000 tons/year 

6) Start of Construction January 2026 

7) Commencement of 

Commercial Operations  

Scheduled for December 2028 

 

There is no change to the subsidy of up to ¥12.5 billion under the Ministry of Economy, Trade and Industry's 

"Plan related to initiatives for ensuring stable supply of batteries and other products," which was approved on 

September 6, 2024. 
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*The investment amount and the scheduled commencement of commercial operations previously announced were 

approximately ¥37.5 billion and July 2028, respectively. 

 

3. Impact on Financial Results 

The impact of this matter on the Company's consolidated financial results for the fiscal year ending March 31, 

2027 is expected to be minor. If any material matters requiring disclosure arise in the future, the Company will 

promptly disclose them. 
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